Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14648-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0007

Date:

Pay Period:

10/01/2014

Page 1 of 6

07/31/2014
to 08/31/2014

Contract Location: Time Allowed: Days
SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAL Elapsed Calender Days: Days
Percent Time: 71.16
District: 7 Area: 01
Contractor:

CMES, INC. Date Let: 09/20/2013

6555 MCDONOUGH DRIVE Date Awarded: 10/04/2013
Date Contract Executed: 10/31/2013
Date Notice to Proceed: 11/04/2013

NORCROSS GA 30093 Date Work Began: 02/24/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,545,678.44 Counties:

Original Contract Amount $1,483,377.55 DeKalb

Funds Available $723,085.13

Percent Complete 53.22%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008374 $1,545,678.44 $1,483,377.55 $723,085.13 53.22% $114,641.33

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/01/2014

User: vepps Department of Transportation Page 2 of 6
Estimate Summary By Project

Contract ID: B14648-13-000-0 Estimate Number: 0007 Pay Period: 07/31/2014
to 08/31/2014

Project Number: 0008374 SR 236 - INTERSECTION IMPROVEMENTS

Federal State Project Number: CSSTP-0008-00(374)

Total to Date Prev to Date This Estimate
Participating $658,074.63 $566,361.56 $91,713.07
Non-Participating $164,518.68 $141,590.42 $22,928.26
Total Earnings $822,593.31 $707,951.98 $114,641.33
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $822,593.31 $707,951.98 $114,641.33
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $822,593.31 $707,951.98
$114,641.33

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 10/01/2014
User: vepps Department of Transportation Page 3 of 6
Estimate Summary By Project
Contract ID: B14648-13-000-0 Estimate Number: 0007 Pay Period: 07/31/2014
to 08/31/2014
Project Number 0008374
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .556
42000.000 152
.708 $6,384.00 $29,736.00
CSSTP-0008-00(374)
0015 210-0100 GRADING COMPLETE - LS 1.000 .680
428170.000 .040
.720 $17,126.80 $308,282.40
CSSTP-0008-00(374)
0018 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,387.000 1,932.290
17.000 405.310
2,337.600 $6,890.27 $39,739.20
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 957.000 .000
TL & H LIME 73.000 667.650
667.650 $48,738.45 $48,738.45
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 598.000 .000
L & H LIME 82.000 108.690
108.690 $8,912.58 $8,912.58
0040 413-1000 BITUM TACK COAT GL 628.000 .000
3.000 113.000
113.000 $339.00 $339.00
Category Amount: $88,391.10 $435,747.63
Category Number: (0030 CONCRETE
0050 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 153.000 .000
33.000 91.068
91.068 $3,005.24 $3,005.24
0055 441-0104 CONC SIDEWALK, 4 IN SY 1,847.000 939.424
27.000 269.941
1,209.365 $7,288.41 $32,652.86



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14648-13-000-0 Estimate Number: 0007

Date: 10/01/2014

Page 4 of 6

Pay Period: 07/31/2014
to 08/31/2014

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 CONCRETE
0060 441-0108 CONC SIDEWALK, 8 IN SY 354.000 196.520
36.000 16.467
212.987 $592.81 $7,667.53
0065 441-4030 CONC VALLEY GUTTER, 8 IN SY 60.000 16.771
32.000 39.332
56.103 $1,258.62 $1,795.30
0070 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 2,253.000 1,900.500
11.000 89.500
1,990.000 $984.50 $21,890.00
0075 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 1,318.000 847.000
13.000 137.000
984.000 $1,781.00 $12,792.00
0090 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 63.000 27.707
125.000 7.944
35.651 $993.00 $4,456.38
Category Amount: $15,903.58 $84,259.31
Category Number: (0020 DRAINAGE
0125 668-1100 CATCH BASIN, GP 1 EA 6.000 4.000
1900.000 .750
4.750 $1,425.00 $9,025.00
Category Amount: $1,425.00 $9,025.00
Category Number: 0070 EROSION PERMANENT
0170 167-1500 WATER QUALITY INSPECTIONS MO 10.000 6.000
250.000 1.000
7.000 $250.00 $1,750.00
Category Amount: $250.00 $1,750.00



Rpt-ID: RCPESPRJ Georgia Date: 10/01/2014
User: vepps Department of Transportation Page 5 of 6
Estimate Summary By Project
Contract ID: B14648-13-000-0 Estimate Number: 0007 Pay Period: 07/31/2014
to 08/31/2014
Project Number 0008374
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION TEMPORARY
0180 163-0240 MULCH TN 34.000 7.850
255.000 1.746
9.596 $445.23 $2,446.98
0190 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 15.000 4.750
95.000 .750
5.500 $71.25 $522.50
0205 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 15.000 4.000
31.000 3.000
7.000 $93.00 $217.00
0220 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,913.000 1,803.750
2.800 12.750
1,816.500 $35.70 $5,086.20
Category Amount: $645.18 $8,272.68
Category Number: (0010 ROADWAY
0410 670-2060 GATE VALVE, 6 IN EA 1.000 .000
650.000 2.000
2.000 $1,300.00 $1,300.00
Category Amount: $1,300.00 $1,300.00
Category Number: (0040 SIGNAL
0495 615-1200 DIRECTIONAL BORE - LF 225.000 271.000
35.000 .000
271.000 $.00 $9,485.00
6 IN
Category Amount: $0.00 $9,485.00
Category Number: (0010 ROADWAY
0545 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcYy 30.000 .000
975.000 5.000
5.000 $4,875.00 $4,875.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14648-13-000-0 Estimate Number: 0007

Date: 10/01/2014

Page 6 of 6

Pay Period: 07/31/2014
to 08/31/2014

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0580 318-3000 AGGR SURF CRS TN 400.000 92.410
17.000 108.910
201.320 $1,851.47 $3,422.44
Category Amount: $6,726.47 $8,297.44
Project Total Amount: $114,641.33 $822,593.31



